
Georgia Date:

User: vepps   Department of Transportation Page 1 of 5

Pay Period: 01/30/2015

to 02/26/2015

Rpt-ID: RCPESPRJ

Contract ID: B14729-14-000-0

Estimate Summary By Project

Estimate Number: 0010

03/03/2015

Contract Location: Time Allowed:

VETERANS PKWY (CS 907) BEGINNING AT SR 119 AND EXTENDING TO 

 

Contractor:

EAST COAST ASPHALT, LLC Date Let:

912-384-9665 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

             Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

THE GUARANTEE COMPANY OF NORTH AMERICA, U.S.A. - 
MICHIGAN

01/17/2014

01/31/2014

03/05/2014

03/14/2014

04/28/2014

00/00/0000

00/00/0000

505 Days

07/31/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 5    Area: 04   

Elapsed Calender Days:

Percent Time: 69.31

350 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$7,593,506.14

$7,153,919.86

$5,594,982.30

26.32%

Counties:

Liberty

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

550600-      $7,593,506.14 $7,153,919.86 $5,594,982.30 26.32% $204,290.31

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 5

Pay Period: 01/30/2015

to 02/26/2015

Rpt-ID: RCPESPRJ

Contract ID: B14729-14-000-0

Estimate Summary By Project

Estimate Number: 0010

03/03/2015

Project Number: 550600-      VETERANS PKWY - WIDENING & RECON

 

STP00-2610-00(004)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,598,819.02 $1,435,386.77 $163,432.25

Non-Participating $399,704.82 $358,846.76 $40,858.06

Total Earnings $1,998,523.84 $1,794,233.53 $204,290.31

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,998,523.84 $1,794,233.53 $204,290.31

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $1,998,523.84 $1,794,233.53

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $204,290.31

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 5

Pay Period: 01/30/2015

to 02/26/2015

Rpt-ID: RCPESPRJ

Contract ID: B14729-14-000-0

Estimate Summary By Project

Estimate Number: 0010

03/03/2015

Project Number 550600-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .445

 553978.100 .041

STP00-2610-00(004)

 

.486 $22,713.10 $269,233.36

Category Amount: $22,713.10 $269,233.36

Category Number: 0020 EROISON CONTROL

0025 167-1500     WATER QUALITY INSPECTIONS MO  16.000 8.000

 300.000 1.000

 

 

9.000 $300.00 $2,700.00

0035 207-0203     FOUND BKFILL MATL, TP II CY  4,000.000 154.214

 28.170 84.259

 

 

238.473 $2,373.58 $6,717.78

Category Amount: $2,673.58 $9,417.78

Category Number: 0010 ROADWAY

0040 210-0100     GRADING COMPLETE - LS  1.000 .574

 1150721.400 .075

STP00-2610-00(004)

 

.649 $86,304.11 $746,818.19

0045 318-3000     AGGR SURF CRS TN  1,000.000 402.050

 30.000 18.050

 

 

420.100 $541.50 $12,603.00

0050 310-5060     GR AGGR BASE CRS, 6 INCH, INCL MATL SY  2,500.000 6,963.889

 11.940 .000

 

 

6,963.889 $.00 $83,148.83

0075 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  7,500.000 218.510

L & H LIME 76.900 688.960

 

 

907.470 $52,981.02 $69,784.44



Georgia Date:

User: vepps   Department of Transportation Page 4 of 5

Pay Period: 01/30/2015

to 02/26/2015

Rpt-ID: RCPESPRJ

Contract ID: B14729-14-000-0

Estimate Summary By Project

Estimate Number: 0010

03/03/2015

Project Number 550600-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0110 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  18,000.000 1,873.000

 13.500 371.000

 

 

2,244.000 $5,008.50 $30,294.00

Category Amount: $144,835.13 $942,648.46

Category Number: 0040 DRAINAGE

0140 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  3,987.000 1,746.967

 26.870 451.500

 

 

2,198.467 $12,131.81 $59,072.81

0144 550-1360     STORM DRAIN PIPE, 36 IN, H  1-10 LF  1,523.000 1,596.600

 61.990 .000

 

 

1,596.600 $.00 $98,973.23

0145 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  1,273.000 1,506.100

 36.850 94.000

 

 

1,600.100 $3,463.90 $58,963.69

0150 550-1480     STORM DRAIN PIPE, 48 IN, H  1-10 LF  866.000 1,087.833

 97.730 .000

 

 

1,087.833 $.00 $106,313.92

0154 550-1600     STORM DRAIN PIPE, 60 IN, H  1-10 LF  284.000 308.000

 161.900 .000

 

 

308.000 $.00 $49,865.20

Category Amount: $15,595.71 $373,188.85

Category Number: 0010 ROADWAY

0210 668-1100     CATCH BASIN, GP 1 EA  60.000 24.750

 2603.790 6.000

 

 

30.750 $15,622.74 $80,066.54



Georgia Date:

User: vepps   Department of Transportation Page 5 of 5

Pay Period: 01/30/2015

to 02/26/2015

Rpt-ID: RCPESPRJ

Contract ID: B14729-14-000-0

Estimate Summary By Project

Estimate Number: 0010

03/03/2015

Project Number 550600-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0220 668-1200     CATCH BASIN, GP 2 EA  8.000 2.500

 3078.970 1.000

 

 

3.500 $3,078.97 $10,776.40

Category Amount: $18,701.71 $90,842.94

Category Number: 0020 EROISON CONTROL

0400 165-0010     MAINTENANCE OF TEMPORARY SILT FENCE, TP ALF  4,550.000 8,671.000

 0.500 .000

 

 

8,671.000 $.00 $4,335.50

0415 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  2.000 .000

 500.000 1.000

 

 

1.000 $500.00 $500.00

0425 171-0010     TEMPORARY SILT FENCE, TYPE A LF  9,100.000 10,039.500

 1.950 .000

 

 

10,039.500 $.00 $19,577.03

Category Amount: $500.00 $24,412.53

Category Number: 0010 ROADWAY

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 190.980

 1.000 -728.920

(IN #1)

                                                            

-537.940 $-728.92 ($537.94)

Category Amount: $-728.92 $-537.94

Project Total Amount: $204,290.31 $1,998,523.84


